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Addendum No. 4

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN DIEGO COUNTY IN SAN
DIEGO ON ROUTE 15 FROM 0.5 KM NORTH OF POWAY ROAD OVERCROSSING TO 0.1 KM SOUTH OF
CARMEL MOUNTAIN ROAD OVERCROSSING AND ON STATE ROUTE 56 FROM 1.2 KM WEST TO 0.3 KM EAST
OF ROUTE 56/15 SEPARATION.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on November 14, 2002.  The original bid opening date was previously postponed until
late November 2002 under Addendum No. 3 dated October 16, 2002.

This addendum is being issued to set a new bid opening date as shown herein and revise the Project Plans, the Notice to
Contractors and Special Provisions, the Proposal and Contract, and the Federal Minimum Wages with Modification Number
15 dated 10-25-02.  A copy of the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

Project Plan Sheets 5, 6, 9, 16, 34, 197, 198, 199, 204, 205, 207, 208, 209, 221, 222, 223, 224, 225, 236, 274, 275, 276,
and 279 are revised.  Half-sized copies of the revised sheets are attached for substitution for the like-numbered sheets.

Project Plan Sheets 203A, 203B, 204A, 209A, 211A, 223A, 223B, and 223C are added.  Half-sized copies of the added
sheets are attached for addition to the project plans.

Project Plan Sheet 2, "Typical Cross Section X-1" is revised as follows:

Structural Section 11 is deleted.

Project Plan Sheets. 35 and 36, "Layout L-8 and L-9" are revised as follows:

Structural Section 11 shown from 325+03 to 325+30 right of "G" Line, outside shoulder, is revised to
Structural Section 1.

In the Special Provisions, Section 2, "PROPOSAL REQUIREMENTS AND CONDITIONS," subsection 2-1.03,
"ESCROW OF BID DOCUMENTION," is added after subsection 2-1.02B, "SUBMISSION OF DBE INFORMATION," as
attached.
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In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following paragraph is added at the end of the
section:

"Construction of Stage 5A shall be diligently prosecuted to completion before the expiration of 30
consecutive calendar days.  Nonconflicting work may proceed concurrently with the construction of Stage
5A provided progress is maintained adequately to assure completion within the specified time mention
herein. In the event satisfactory progress is not maintained, the Engineer may order suspension of such
nonconflicting work."

In the Special Provisions, Section 10-1.20, "MAINTAINING TRAFFIC," Traffic Chart No.'s 1, 2, 3, 4, 5, 10, and 11 are
revised as attached.

In the Special Provisions, Section 10-1.20, "MAINTAINING TRAFFIC," Traffic Chart No.'s 12, 13, and 14 are added as
attached.

In the Special Provisions, Section 10-1.21, "CLOSURE REQUIREMENTS AND CONDITIONS," subsection
"CLOSURE SCHEDULE," the seventh paragraph is revised as follows:

"Consecutive on-ramps or off-ramps in the same direction of travel will not be closed simultaneously
unless otherwise provided in these special provisions or permitted by the Engineer."

In the Special Provisions, Section 10-1.21, "CLOSURE REQUIREMENTS AND CONDITIONS," subsection "LATE
REOPENING OF CLOSURES," the second paragraph is revised as follows:

"For each 10-minute interval, or fraction thereof past the time specified to re-open the closure, the
Department will deduct $6,000.00 per interval from moneys due or that may become due the Contractor
under the contract."

In the Special Provisions, Section 10-1.26, "TEMPORARY RAILING," the sixth through the eighth paragraphs are
deleted.

In the Special Provisions, Section 10-1.33, "EARTHWORK," the following paragraphs are added after the sixth
paragraph:

"At the option of the Contractor, and to the extent that material from required excavation within the
project limits is available, embankment shall be constructed of imported borrow or of material obtained
from required excavation within the project limits or a combination of borrow and material obtained from
required excavation within the project limits.

Excavated materials not used in embankments shall be disposed of in conformance with the provisions
of Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.  However, the Contractor's prerogative to dispose of excavated material outside the highway
right of way before the embankments are completed is subject to proof that environmentally clear sources
of material in sufficient quantity to complete required embankments are available.  Obtaining necessary
clearances for new borrow sources or for exceeding limitations on previously cleared sources shall be the
responsibility of the Contractor.  No time extension or other waiver of working days requirements will be
granted in the event the Contractor is delayed by reason of there being an insufficient quantity of acceptable
material available from environmentally cleared sources to replace excavated material previously disposed
of outside the right of way.
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If an ordered change increases the quantity of excavation or decreases the quantity of embankment so
that surplus excavation has to be disposed of outside the highway right of way, disposing of the surplus
material will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

If an ordered change either increases or decreases the quantity of borrow required to complete planned
embankments, compensation for the change will be determined as follows:

A. Decreased excavation and increased borrow.  The cost of supplying the borrow
material to the site of the work will be paid for as extra work as provided for in
Section 4-l.03D of the Standard Specifications.

B. Increased embankment requiring increased borrow.  The Contractor, at the
Contractor's option, shall be paid for the increase in embankment at the contract
price or as extra work at force account.  In lieu of the actual costs for spreading and
compacting borrow material, the Contractor may elect to be paid at the agreed price
of $0.65 per cubic meter for spreading and compacting.

C. Increased excavation and decreased borrow.  The Contractor will be paid for the
increase in excavation at contract prices, but shall pay to the State the estimated cost
of furnishing the quantity of borrow so decreased, computed as though the work
were done on a force account basis in conformance with the provisions in Section
9-1.03, "Force Account Payment," of the Standard Specifications.  Payment to the
State will be deducted from sums due or that may become due the Contractor.

D. Decreased embankment and decreased borrow.  The decrease in pay quantity for
embankment will be considered to satisfy requirements for compensation due the
State for the decrease in borrow required to complete planned embankment.

The Contractor, at the Contractor's option, may compact the ground surface on which embankment is
to be constructed before placing embankment material thereon.  If the compaction results in an average
subsidence exceeding 75 mm, the ground surface will be measured after completion of the compaction.
The Engineer shall be allowed the time necessary to complete the measurement of an area before placement
of embankment material is started in that area.

The total quantity of embankment will be computed in the same manner specified for roadway
excavation in Section 19-2.08, "Measurement," of the Standard Specifications on the basis of the planned
or authorized cross section for embankments and the measured ground surface.  No adjustment in the
quantity of embankment to be paid for will be made in the event that subsidence or consolidation occurs
after placing embankment material has begun.

Surplus material used to widen slopes in conformance with the provisions in Section 19-2.06, "Surplus
Material," of the Standard Specifications will not be measured or paid for as embankment.

Quantities of embankment measured as specified herein will be paid for at the contract price per cubic
meter.  This price shall include full compensation for furnishing all labor, materials (except material
obtained from excavation within the project limits), tools, equipment, and incidentals, and for doing all the
work involved in constructing embankments, complete in place, including hauling borrow material,
spreading and compacting embankment material, and compaction and preparation of the subgrade at the
grading plane in embankment areas, all as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.
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Roadway excavation, structure excavation, and ditch excavation will be paid for as specified in these
special provisions and in Sections 19-2, "Roadway Excavation," 19-3, "Structure Excavation and Backfill,"
and 19-4, "Ditch Excavation," respectively, of the Standard Specifications, except that when material is
used in roadway embankment, full compensation for the work of spreading after depositing, compacting
and preparing subgrade at the grading plane in roadway embankments shall be considered as included in
the contract price paid per cubic meter for embankment and no separate payment will be made therefor.

Section 19-7.04, "Measurement," and Section 19-7.05, "Payment," of the Standard Specifications shall
not apply."

In the Special Provisions, Section 10-1.73, "CONCRETE BARRIER (TYPE K)," the fourth paragraph is deleted.

In the Special Provisions, Section 10-1.73, "CONCRETE BARRIER (TYPE K)," the fifth paragraph is revised as
follows:

"Full compensation for furnishing and installing temporary railing (Type K) reflectors on concrete
barrier (Type K) shall be considered as included in the contract price paid per meter for concrete barrier
(Type K) and no additional compensation will be allowed therefor."

In the Proposal and Contract, the Engineer’s Estimate Items 20, 21, 27, 28, 57, 82, 85, and 89 are revised, Items 184 and
185 are added and Item 183 is deleted as attached.

To Proposal and Contract book holders:

Replace pages 3, 4, 5, 7, and 11A of the Engineer's Estimate in the Proposal with the attached revised
pages 3, 4, 5, 7, and 11A of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receives it.

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY:

REBECCA D. HARNAGEL, Chief
Office of Plans, Specifications & Estimates
Office Engineer

Attachments



2-1.03  ESCROW OF BID DOCUMENTATION

Bid documentation shall consist of all documentary and calculated information generated by the Contractor in
preparation of the bid.  The bid documentation shall conform to the requirements in these special provisions, and shall be
submitted to the Department and held in escrow for the duration of the contract.

The escrowed bid documents will be the only documents accepted from the Contractor regarding preparation of the bid.
In signing the proposal, the bidder certifies that the material submitted for escrow constitutes all the documentary

information used in preparation of the bid and that he has personally examined the contents of the container and that they are
complete.

Nothing in the bid documentation shall be construed to change or modify the terms or conditions of the contract.
Escrowed bid documentation will not be used for pre-award evaluation of the Contractor's anticipated methods of

construction, nor to assess the Contractor's qualifications for performing the work.
Bid documentation shall clearly itemize the Contractor's estimated costs of performing the work.  The documentation

submitted shall be complete and so detailed as to allow for an in-depth analysis of the Contractor's estimate.
The bid documentation shall include, but not be limited to: quantity takeoffs; rate schedules for the direct costs and the

time- and nontime-related indirect costs for labor (by craft), plant and equipment ownership and operation, permanent and
expendable materials, insurance and subcontracted work; estimated construction schedules, including sequence and duration
and development of production rates; quotations, scoping documents and subcontracts related to subcontractors,
manufacturers and suppliers; estimates of field and home office overhead; contingency and margin for each contract item of
work; names of the persons responsible for preparing the bidder's estimate, and other reports, calculations, assumptions and
information used by the bidder to arrive at the estimate submitted with the proposal.

The Contractor shall also submit bid documentation for each subcontractor, manufacturer and supplier whose total
subcontract or purchase orders exceeds or is expected to exceed one-half of one percent of the total bid or $10,000.00
whichever is greater. Subcontractor, manufacturer and supplier bid documentation shall be enclosed with the Contractor's
submittal regardless of whether or not subcontracts or purchase orders have been executed or entered into on the date that bid
documentation is submitted for escrow. The examination of subcontractors', manufacturers' and suppliers' bid documentation
will be accomplished in the same manner as for the Contractor's bid documentation.  If a subcontractor, manufacturer or
supplier is replaced, bid documentation for the new subcontractor, manufacturer or supplier shall be submitted for review and
escrow before authorization for the substitution will be granted.  Upon written request of a subcontractor, manufacturer or
supplier, the bid documentation from that subcontractor, manufacturer or supplier shall be reviewed only by the
subcontractor, manufacturer or supplier and the Department and shall be placed in a separate container within the
Contractor's container. The written request from the subcontractor, manufacturer or supplier shall be included with the bid
documentation.

If the bidder is a joint venture, the bid documentation shall include the joint venture agreement, the joint venture estimate
comparison and final reconciliation of the joint venture estimate.

Copies of the proposals submitted by the first, second and third low bidders will be provided to the respective bidders for
inclusion in the bid documentation to be escrowed.

The first, second, and third apparent low bidders shall present the bid documentation for escrow at the District 11 Office,
Construction Duty Senior (619) 688-6635, 2829 Juan Street, San Diego, CA 92110, on the first Wednesday at 10:00 a.m.,
following the time indicated in the "Notice to Contractors" for the opening of bids.  The fourth and subsequent apparent low
bidders shall present the bid documentation for escrow if requested by the Department to do so.

Bid documentation shall be submitted as a paper copy in a sealed container, clearly marked with the bidder's name, date
of submittal, project contract number and the words, "Bid Documentation for Escrow."

Failure to submit the actual and complete bid documentation as specified herein within the time specified shall be cause
for rejection of the proposal.

Upon submittal, the bid documentation of the apparent low bidder will be examined and inventoried by the duly
designated representatives of the Contractor and the Department to ensure that the bid documentation is authentic, legible,
and in accordance with the terms of this section "Escrow of Bid Documentation."  The examination will not include review
of, nor will it constitute approval of, proposed construction methods, estimating assumptions or interpretation of the contract.
The examination will not alter any conditions or terms of the contract. The acceptance or rejection by the Department that the
submitted bid documents are in compliance with this section "Escrow of Bid Documentation" shall be completed within 48
hours of the time the bid documentation is submitted by the Contractor.
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At the completion of the examination, the bid documents will be sealed and jointly deposited at an agreed commercial
business.

Bid documentation submitted by the second and third apparent low bidders will be jointly deposited at an agreed
commercial businesses.  If the apparent low bid is withdrawn or rejected, the bid documentation of the second low bidder will
be examined and inventoried in the manner specified above, then sealed and deposited again in escrow.  If the second low bid
is withdrawn or rejected, the bid documentation of the third low bidder will be examined and inventoried in the manner
specified above, then sealed and deposited again in escrow.  Bid documentation from subsequent bidders, if requested, will
be examined and inventoried in the same manner as specified above, then sealed and deposited in escrow.  Upon execution
and final approval of the contract or rejection of all bids, the bid documentation will be returned to any remaining
unsuccessful bidders.

Any and all components of the escrowed bid documentation may be examined by the designated representatives of both
the Department and the Contractor, at any time deemed necessary by either the Department or the Contractor to assist in the
negotiation of price adjustments and change orders, or to assist in the potential resolution or in the settlement of claims or
disputes.  Such a joint review shall be performed within 15 days of receipt of a written request to do so by either party.  If the
Contractor refuses to participate in the joint examination of any and all components of the escrowed bid documentation as
provided herein, such refusal shall be considered as a failure by the Contractor to exhaust administrative claim remedies with
respect to the particular protest, notice of potential claim, or claim.  In addition, this refusal by the Contractor shall constitute
a bar to future arbitration with respect to the protest, potential claim or claim as provided by Section 10240.2 of the
California Public Contract Code.

If requested by a Disputes Review Board, the escrowed bid documentation may be utilized to assist the Board in its
recommendations.

The bid documentation submitted by the Contractor will be held in escrow until the contract has been completed, the
ultimate resolution of all disputes and claims has been achieved and receipt of final payment has been accepted by the
Contractor.  The escrowed bid documentation will then be released from escrow to the Contractor.

The bid documentation submitted by the bidder is, and shall remain, the property of the bidder, and is subject to only
joint review by the Department and the bidder or upon written request of a subcontractor, manufacturer or supplier shall be
reviewed only by the subcontractor, supplier or manufacturer and the Department unless it involves a dispute or claim.  The
Department stipulates and expressly acknowledges that the submitted bid documentation constitutes trade secrets and will not
be deemed public records.  This acknowledgment is based on the Department's express understanding that the information
contained in the bid documentation is not known outside the bidder's business, is known only to a limited extent and only by
a limited number of employees of the bidder, is safeguarded while in the bidder's possession, is extremely valuable to the
bidder and could be extremely valuable to the bidder's competitors by virtue of it reflecting the bidder's contemplated
techniques of construction.  The Department acknowledges that the bid documentation includes a compilation of information
used in the bidder's business, intended to give the bidder an opportunity to obtain an advantage over competitors who do not
know of or use the contents of the documentation.  The Department agrees to safeguard the bid documentation, and all
information contained therein, against disclosure, including disclosure of subcontractor bid documentation to the Contractor
and other subcontractors to the fullest extent permitted by law.  However, in the event of arbitration or litigation, the bid
documentation shall be subject to discovery, and the Department assumes no responsibility for safeguarding the bid
documentation unless the Contractor has obtained an appropriate protective order issued by the arbitrator or the court.

Full compensation for preparing the bid documentation, presenting it for escrow and reviewing it for escrow and upon
request of the Engineer shall be considered as included in the contract prices paid for the various items of work, and no
additional compensation will be allowed therefor.

The direct cost of depositing the bid documentation in escrow at the agreed commercial business will be paid by the
State.
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Chart No. 1
Multilane Lane Requirements

Direction:           Northbound     SD  -  15 Location:         2.0 km N. of JCT RTE 56
                                          to
                        2.0 km S. of JCT RTE 56

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 2 3 2 2 1

Fridays 1 1 1 1 2
Saturdays 1 1 1 1 2 3
Sundays 1 1 1 1 2 2 2 3 3 2 2 1

Day before designated legal holiday 1 1 1 1 2
Designated legal holidays

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

3 Three adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:

KP: M 29.33 / M 33.33
F=2348u1103102FS

Chart No. 2
Multilane Lane Requirements

Direction:            Southbound     SD  -  15 Location:         2.5 km N. of JCT RTE 56
                                          to
                        2.5 km S. of JCT RTE 56

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 2 3 2 21 1

Fridays 1 1 1 1 2
Saturdays 1 1 1 2 3 3
Sundays 1 1 1 1 1 2 3 3 2 2 1

Day before designated legal holiday 1 1 1 1 2
Designated legal holidays

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

3 Three adjacent lanes open in direction of travel

REMARKS:

KP:  M 28.83 / M 33.83
F=2348u1103102FS
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Chart No. 3
HOV   Lane Requirements

Direction:   Northbound – Southbound   SD-15S        Location:  RTE 15  HOV Lanes

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X 1 1 1 1 X X X X

Fridays X X X X 1 1 1 1 X X X X

Saturdays X X X X X X X X X X X X X X X X X X X X X X X X

Sundays X X X X X X X X X X X X X X X X X X X X X X X X

Day before designated legal holiday X X X X 1 1 1 1 X X X X

Designated legal holidays X X X X 1 1 1 1 X X X X

Legend:
1 One HOV-lane open in direction of travel

X HOV Lanes may be closed

No lane closure allowed

REMARKS:

                                                                                                                                 F=2348u1102502LL
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Chart No. 4
Ramp Lane Requirements

Direction:            Northbound           SD  - 15 Location:
 NB Off-ramp to RTE 56/Ted Williams Parkway
 NB On-ramp from RTE 56/ Ted Williams Parkway

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R R

Fridays R R R R R R
Saturdays R R R R R R
Sundays R R R R R R R R R

Day before designated legal holiday R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

NB RTE 15 Off-ramp to RTE 56/ Ted Williams Parkway
Detour NB RTE 15 Off-ramp to RTE 56/Ted Williams Parkway via northerly on RTE 15 to NB RTE 15
Off-ramp to Carmel Mountain Rd. thence westerly on Carmel Mountain Rd. to SB RTE 15 On-ramp from
Carmel Mountain Rd.  thence southerly on RTE 15 to SB RTE 15 Off-ramp to RTE 56/Ted Williams Parkway.
NOTE: Place PCMS (Portable Changeable Message Sign) on NB RTE 15 at Poway Rd./ Rancho Penasquitos
Blvd. – warning public traffic of ramp closure/ detour ahead.

EB RTE 56 Off-ramp to NB RTE 15
Detour EB RTE 56 Off-ramp to NB RTE 15 traffic via easterly on RTE 56/Ted Williams Parkway to EB RTE
56 Off-ramp to Rancho Carmel Dr. thence northerly on Rancho Carmel Dr. to WB Carmel Mountain Rd. thence
westerly on Carmel Mountain Rd. to NB RTE 15 On-ramp from Carmel Mountain Rd.
NOTE: Place PCMS (Portable Changeable Message Sign) on EB RTE 56 at Rancho Penasquitos Blvd. –
warning public traffic of ramp closure/ detour ahead.

KP: M 30.529
       M 31.656

F=2348u1103102FS
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Chart No. 5
Ramp Lane Requirements

Direction:       Southbound        SD  - 15 Location:   SB On-ramp from EB/WB 56/ Ted Williams Pkwy
                  SB Off-ramp to EB/WB RTE 56/Ted Williams Pkwy

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R

Fridays R R R R R
Saturdays R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

SB RTE 15 On-ramp from EB RTE 56
Detour EB RTE 56 Off-ramp to SB RTE 15 traffic via easterly on RTE 56 to EB RTE 56 Off-ramp to NB RTE
15 thence northerly on RTE 15 to NB RTE 15 Off-ramp to Carmel Mountain Rd. thence westerly on Carmel
Mountain Rd. to SB RTE 15 On-ramp from Carmel Mountain Rd.

NOTE: Place PCMS (Portable Changeable Message Sign) on EB RTE 56 at Rancho Penasquitos Blvd. warning
public traffic of ramp closure/ detour ahead.

SB RTE 15 Off-ramp to EB/WB RTE 56/ Ted Williams Parkway
Detour SB RTE 15 Off-ramp to WB RTE 56/Ted Williams Parkway traffic via southerly on RTE 15 to SB RTE
15 Off-ramp to Rancho Penasquitos Blvd. thence northerly on Rancho Penasquitos Blvd. to EB/WB RTE 56
On-ramp from Rancho Penasquitos Blvd.

NOTE: Place PCMS (portable Changeable Message Sign) on SB RTE 15 at Carmel Mountain Rd. warning
public traffic of ramp closure/ detour ahead.

SB RTE 15 On-ramp from WB RTE 56
Detour WB RTE 56/Ted Williams Parkway Off-ramp to SB RTE 15 traffic via westerly on RTE 56/ Ted
Williams Parkway to WB RTE 56/ Ted Williams Parkway Off-ramp to Rancho Penasquitos Blvd. thence
southerly on Rancho Penasquitos Blvd. to SB RTE 15 On-ramp from Rancho Penasquitos Blvd.

NOTE: Place PCMS (portable Changeable Message Sign) on WB RTE 56/ Ted Williams Parkway at Springs
Pkwy/Rancho Carmel Dr. warning public traffic of ramp closure/ detour ahead.

KP:  M 30.234
        M 31.606

F=2348u1103102FS
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Chart No. 10
Multilane Lane Requirements

Direction:          Eastbound     SD  -  56 Location:        0.50 km W. of JCT RTE 15
                                          to
                       0.50 km E. of JCT RTE 15

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1
Sundays 1 1 1 1 1 1 1  1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1
Designated legal holidays

Legend:
1 One lane open in direction of travel

No lane closure allowed

REMARKS:

KP:  14.32 / 15.32
F=2348u1103102FS

Chart No. 11
Multilane Lane Requirements

Direction:   Westbound     SD  -  56 Location:        0.20 km W. of JCT RTE 15
                                         to
                       0.20 km E. of JCT RTE 15

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1
Designated legal holidays

Legend:
1 One lane open in direction of travel

No lane closure allowed

REMARKS:

KP: 14.62 / 15.02

F=2348u1103102FS
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Chart No. 12
Ramp Closure Requirements

Direction:            Southbound         SD  -  15 Location:    SB Off-ramp to EB/WB Rancho Penasquitos Blvd.

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R

Fridays R R R
Saturdays R R R R R R R R R R R R R R R R R R R R R R R R
Sundays R R R R R R R R R R R R R R R R R R R R R R R R

Day before designated legal holiday
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

This chart shall be used only once through out the project duration.

SB RTE 15 Off-ramp to Rancho Penasquitos Blvd.
Detour SB RTE 15 Off-ramp to EB/WB Rancho Penasquitos Blvd. via southerly on RTE 15 to RTE 15 Off-
ramp to RTE 56/Ted Williams Pkwy. thence westerly on RTE 56/Ted Williams Pkwy. to RTE 56 Off-ramp to
Rancho Penasquitos Blvd.

KP: M 29.612

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the
direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp
closure ahead.
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Chart No. 13
Ramp Closure Requirements

Direction:            Northbound           SD  - 15 Location:   NB On-ramp from RTE 56/ Ted Williams Parkway

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R

Fridays R R R
Saturdays R R R R R R R R R R R R R R R R R R R R R R R R
Sundays R R R R R R R R R R R R R R R R R R R R R R R R

Day before designated legal holiday
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

This chart shall be used only three times through out the project duration.

EB RTE 56 Off-ramp to NB RTE 15
Detour EB RTE 56 Off-ramp to NB RTE 15 traffic via easterly on RTE 56/Ted Williams Parkway to EB RTE
56 Off-ramp to Carmel Mountain Rd. thence easterly on Carmel Mountain Rd. to NB RTE 15 On-ramp from
Carmel Mountain Rd.

NOTE: Place PCMS (Portable Changeable Message Sign) on EB RTE 56 at Rancho Penasquitos Blvd. –
warning public traffic of ramp closure/ detour ahead.

WB RTE 56 Off-ramp to NB RTE 15
Detour WB RTE 56 Off-ramp to NB RTE 15 traffic via westerly on Ted Williams Parkway to Rancho Carmel
Dr. thence northerly on Rancho Carmel Dr. to Carmel Mountain Rd. thence westerly on Carmel Mountain Rd.
to NB RTE 15 On-ramp from Carmel Mountain Rd.

NOTE: Place PCMS (Portable Changeable Message Sign) on WB RTE 56 E. of Rancho Carmel Dr. warning
public traffic of ramp closure/ detour ahead.

KP: M 30.529
       M 31.656
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Chart No. 14
Ramp Lane Requirements

Direction:            Southbound           SD  - 15 Location:SB On-ramp from EB 56/ Ted Williams Pkwy

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Designated legal holidays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Legend:
1 A minimum of one paved ramp lane, not less than 3.60 m wide , shall be open for use by public traffic

No work that interferes with public traffic will be allowed

REMARKS:

This chart may be used once for 60 consecutive days.

KP: M 30.234
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ENGINEER'S ESTIMATE
11-2348U4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 070012 PROGRESS SCHEDULE (CRITICAL
PATH METHOD)

LS LUMP SUM LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 350

3 071325 TEMPORARY FENCE (TYPE ESA) M 860

4 029797 TEMPORARY 100 MM PVC SERVICE
LINE

M 120

5 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

6 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

7
(S)

029798 TEMPORARY EROSION CONTROL
(TYPE 1)

M2 67 900

8
(S)

029799 TEMPORARY EROSION CONTROL
(TYPE 2)

M2 17 200

9 074028 TEMPORARY FIBER ROLL M 9200

10 029800 TEMPORARY GRAVEL BAG EA 1000

11 029801 TEMPORARY CONCRETE WASHOUT EA 5

12 029802 TEMPORARY CONSTRUCTION
ENTRANCE (PLATES)

EA 13

13
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM LUMP SUM

14
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

15
(S)

120149 TEMPORARY PAVEMENT MARKING
(PAINT)

M2 27

16
(S)

120159 TEMPORARY TRAFFIC STRIPE
(PAINT)

M 18 600

17
(S)

120300 TEMPORARY PAVEMENT MARKER EA 2760

18
(S)

029803` TEMPORARY ELECTRICAL SYSTEM LS LUMP SUM LUMP SUM

19
(S)

128650 PORTABLE CHANGEABLE MESSAGE
SIGN

EA 8

20
(S)

129000 TEMPORARY RAILING (TYPE K) M 19 300

3
REVISED PER ADDENDUM NO. 4 DATED NOVEMBER 8, 2002



ENGINEER'S ESTIMATE
11-2348U4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

21
(S)

029804 TRAFFIC PLASTIC DRUM EA 274

22
(S)

129100 TEMPORARY CRASH CUSHION
MODULE

EA 140

23
(S)

029805 TEMPORARY CRASH CUSHION
(TYPE ADIEM)

EA 1

24 150608 REMOVE CHAIN LINK FENCE M 530

25 029806 REMOVE THRIE BEAM BARRIER M 2190

26 150710 REMOVE TRAFFIC STRIPE M 17 100

27 029807 REMOVE TRAFFIC STRIPE
(YELLOW)

M 1260

28 150717 REMOVE TRAFFIC STRIPE AND
PAVEMENT MARKING

M2 1650

29
(F)

150722 REMOVE PAVEMENT MARKER EA 12 845

30 150742 REMOVE ROADSIDE SIGN EA 40

31 150760 REMOVE SIGN STRUCTURE EA 2

32 150763 REMOVE SIGN PANEL EA 11

33 150771 REMOVE ASPHALT CONCRETE DIKE M 2450

34 150805 REMOVE CULVERT M 220

35 150820 REMOVE INLET EA 7

36 150821 REMOVE HEADWALL EA 1

37 150823 REMOVE DOWNDRAIN M 15

38 150860 REMOVE BASE AND SURFACING M3 460

39
(S)

151540 RECONSTRUCT CHAIN LINK FENCE M 21

40
(S)

151554 RECONSTRUCT CHAIN LINK GATE EA 1
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ENGINEER'S ESTIMATE
11-2348U4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

41
(S)

151572 RECONSTRUCT METAL BEAM
GUARD RAILING

M 1400

42
(S)

151581 RECONSTRUCT SIGN STRUCTURE EA 2

43 152320 RESET ROADSIDE SIGN EA 31

44
(S)

029808 RELOCATE IRRIGATION
CONTROLLER ENCLOSURE
CABINET

EA 1

45 152394 RELOCATE SIGN STRUCTURE EA 2

46 152604 MODIFY INLET EA 1

47
(S)

153155 COLD PLANE ASPHALT CONCRETE
PAVEMENT (75 MM MAXIMUM)

M2 25 800

48
(S)

153156 COLD PLANE ASHPALT CONCRETE
PAVEMENT (90 MM MAXIMUM)

M2 23 700

49 153218 REMOVE CONCRETE SIDEWALK M3 2

50 153220 REMOVE CONCRETE (CHANNEL) M3 27

51 153221 REMOVE CONCRETE BARRIER M 630

52 155006 CAP RISER EA 7

53 157560 BRIDGE REMOVAL (PORTION) LS LUMP SUM LUMP SUM

54 160101 CLEARING AND GRUBBING LS LUMP SUM LUMP SUM

55 160120 REMOVE TREE EA 220

56 170101 DEVELOP WATER SUPPLY LS LUMP SUM LUMP SUM

57 190101 ROADWAY EXCAVATION M3 82 400

58 190110 LEAD COMPLIANCE PLAN LS LUMP SUM LUMP SUM

59
(F)

192020 STRUCTURE EXCAVATION (TYPE D) M3 26

60 192036 STRUCTURE EXCAVATION (CRIB
WALL)

M3 4400
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ENGINEER'S ESTIMATE
11-2348U4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

81 029813 MAINTENANCE VEHICLE PULLOUT
(MODIFIED)

EA 2

82 260201 CLASS 2 AGGREGATE BASE M3 30 000

83 374002 ASPHALTIC EMULSION (FOG SEAL
COAT)

TONN 11

84 390155 ASPHALT CONCRETE (TYPE A) TONN 28 600

85 390171 ASPHALT CONCRETE BASE
 (TYPE A)

TONN 8040

86 394001 PLACE ASPHALT CONCRETE DIKE M 8300

87 394002 PLACE ASPHALT CONCRETE
(MISCELLANEOUS AREA)

M2 360

88 397001 ASPHALTIC EMULSION (PAINT
BINDER)

TONN 16

89 401000 CONCRETE PAVEMENT M3 5900

90 404092 SEAL PAVEMENT JOINT M 4400

91 404094 SEAL LONGITUDINAL ISOLATION
JOINT

M 3200

92
(S)

500050 TIEBACK ANCHOR EA 81

93
(F)

510060 STRUCTURAL CONCRETE,
RETAINING WALL

M3 11

94
(F)

510408 CLASS 1 CONCRETE (RETAINING
WALL)

M3 1503

95
(F)

510410 CLASS 1 CONCRETE (STRUCTURE) M3 39

96
(F)

510502 MINOR CONCRETE (MINOR
STRUCTURE)

M3 41

97 029814 ARCHITECTURAL SURFACE
(TEXTURED CONCRETE)

M2 2200

98 029815 ANTI-GRAFFITI PROTECTIVE
COATING

M2 2300

99 513601 REINFORCED CONCRETE CRIB
WALL (TYPE A)

M2 560

100 513604 REINFORCED CONCRETE CRIB
WALL (TYPE D)

M2 540
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ENGINEER'S ESTIMATE
11-2348U4

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

181 030135 ABANDON IRRIGATION
CROSSOVER

EA 10

182 120166 CHANNELIZER EA 22

183 BLANK

184 198050 EMBANKMENT M3 62 000

185 999990 MOBILIZATION LS LUMP SUM LUMP SUM

TOTAL BID: ___________
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